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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Fog in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

// E2 Cap Beam Shear Key Retrofit //

- Harris Salinas worked on the S1 Shear Key retrofit West wall punchlist items. These items included
adding #16 hairpins for the S1 West TL5 tendon, centering Through Cap tendon spirals, and placing
additional reinforcement per TY-Lin designers John Denis and Alex Sanjines. See Pamela's diary for more
details as she is responsible for inspecting the rebar installation. Also continued to place horizontal and
vertical reinforcement on the S1 Shear Key retrofit East wall. HSB and SDI ironworkers placed the
remaining portion of ducts/strong pipe for the S1 DL2 and DL4 East tendons. Duct placement was also
completed for the SW A4/A5 and NW A5 vertical tendons as well.

- ABF ironworkers spent most of the day removing the blue support beams used for S2 Shear Key
East/West movable working platforms. At the end of the day ABF ironworkers erected the S2 NE lower
saddle segment. Also ABF personnel were onsite to assist the subcontractors operations at the E2 cap
beam.

- See Brian Wolcott's diary for all of ABFs labor/equipment and Pier 7 operations. See Pamela Gagnier's
diary for Conco/Harris Salinas's labor/equipment/operations at the E2 cap beam. I am responsible for
tracking Schwager Davis personnel, equipment, operations, and checking PT duct placement. SDI
ironworker Ron Bergen was onsite for assisting Harris Salinas installing duct and other PT hardware.
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ABF ironworkers hoisting the S2 NE Lower saddle segment.

Harris Salinas and SDI ironworkers installing rebar and PT ducts in the
S1 East wall with TY-Lin designers present.

Completed installation of the S2 NE Lower saddle segment done this
afternoon.

Connecting the S2 NE Lower saddle segment to the secondary gantry
chain fall to transfer the load from the 60 ton crane.

Progress of Conco carpenters placing forms for the S1 Shear Key
retrofit west wall.

ABF ironworkers completing the S2 NE Lower saddle segment
installation.

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 959 Date: 23-Oct-2013 Wednesday

Hoisting the S2 NE Lower saddle segment from the secondary gantry
to the third gantry system.

Progress at the end of the day on the S2 Shear Key retrofit east wall.
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